Common Files:NTISV:NTISVschedule Tasks 1
1998 1999

D | Task Name Duration Start Jun | Jul | Aug | Sep | Oct | Nov| Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct

1 PHASE 1 - Setup 190d Mon 6/1/98

2 Completed 67d Mon 6/1/98 —

7 Task 1.1 56d Mon 9/21/98

10 Task 1.2 46d Mon 9/21/98

12 Task 1.3 40d Mon 11/23/98

19 Task 1.4 46d Thu 10/1/98

22 Task 1.5 53d Wed 12/9/98

28 Task 1.6 82d Wed 10/28/98 g

37 Task 1.7 31d Mon 1/4/99

42 Task 1.8 120d Mon 8/3/98

54 Task 1.9 65d Fri 11/20/98

63 PHASE 2 —"Cold" Demonstration 106d Mon 1/25/99 *

64 Task 2.1 18d Mon 1/25/99 "

66 Task 2.2 13d Fri 2/19/99 "

70 Task 2.3 50d Mon 1/25/99 ﬁ

77 Task 2.4 20d Tue 4/20/99 "

79 Task 2.5 35d Tue 3/9/99 ﬁ

81 Task 2.6 10d Fri 3/26/99 w

83 Task 2.7 15d Tue 5/18/99 Yy

87 Task 2.8 36d Mon 4/26/99 ﬁ

Task _ Summary ﬁ Rolled Up Progress IE—_—
Proje.ct: NTISV Demonstration ¢ Progress Rolled Up Task _
Date: Wed 11/25/98
Milestone ‘ Rolled Up Milestone <>
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Common Files:NTISV:NTISVschedule Tasks 2

1998 1999
D Task Name Duration Start Jun ‘ Jul ‘Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘Feb‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul ‘Aug ‘ Sep‘ Oct
93 Task 2.9 30d Tue 3/9/99 P—y
96 Task 2.10 35d Tue 5/4/99 ”
101 |PHASE 3 —-"Hot" Deployment 154d Tue 3/30/99 —
102 Task 3.1 30d Mon 5/17/99 P—y
106 Task 3.2 20d Thu 4/8/99 "
108 Task 3.3 90d Tue 3/30/99 ﬁ
114 Task 3.4 20d Tue 4/20/99 "
118 Task 3.5 49d Thu 5/6/99 ﬁ
121 Task 3.6 25d Thu 7/8/99 "
124 Task 3.7 45d Thu 7/1/99 ﬁ
134 Task 3.8 45d Mon 8/30/99
138 Task 3.9 15d Mon 10/4/99 "
Task _ Summary ﬁ Rolled Up Progress IE—_—
Project: NTISV Demonstration ¢ p Rolled Up Task _
Date: Wed 11/25/98 rogress ored tp Tas
Milestone ‘ Rolled Up Milestone <>
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